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Remedlum Robert J. Medler

Director

Remedium Group, Inc.
February 14, 2011 A Subsidiary of W. R. Grace & Co.
6401 Poplar Ave., Suite 301
Memphis, TN 38119-4840

Tel: (901) 820-2024
Fax: (901) 820-2061
Email: Robert.J.Medler@grace.com

U.S. Environmental Protection Agency
EPR-SR

1595 Wynkoop Street

Denver, CO 80202

Attn.: Ms. Rebecca Thomas
Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report — January 2011

This progress report describes work completed during the month of January 2011, in
accordance with Section IX of the Administrative Settlement Agreement and Order on Consent
for Remedial Investigation/Feasibility Study dated September 2007. A discussion of the actions
taken, sampling results, planned activities, modifications, problems encountered, potential
issues, anticipated delays, and solutions developed is provided below. Information by
contractor is reported separately.

MWH
The following is a summary of the actions taken and progress made during January 2011.

A. ACTIONS TAKEN

» Produced Preliminary Conceptual Remedial Action presentation materials for Remedium
Group meeting with Region 8 EPA on January 26, 2011.

B. SAMPLING RESULTS

« None.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months.
» Participate in teleconferences and other meetings as requested by EPA.

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.



Golder Associates

The following is a summary of the actions taken and progress made during January 2011.

A. ACTIONS TAKEN

» Continued Project Management activities including project filing, project financials, client
conference calls, finalize subcontract edits for Fort Environmental Laboratories
subcontract.

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months:
» Finalize Fort Labs subcontract and finalize amendments to OSU subcontract.
» Submit recommendations on bird physiology expert as requested by EPA.
» Review EPA charge document to bird physiology expert.
» Receive report on EPA analytical pilot study 3A.
e Submit final trout pilot test protocol to EPA.
* Conduct Pilot Trout Test.

C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None at this time.

If you have any questions regarding this progress report please contact Bob Marriam at
(901) 820-2023.

Sincerely,

e e

Robert J. Medler
Project Coordinator
Remedium Group, Inc.

cC: Michael DeDen — MWH
Lynne Gardner - Grace
John Garr - MWH
Robert Marriam - Grace
Sue Robinson — Golder
Dick Sloan — Montana DEQ
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